

SECTION FOUR

TIMELINE

ARTIST SELECTION TIMELINE

January 31	First AAAC Meeting - Orientation
February 1	AAAC and Implementation Team Begin Artist Identification
February 14	AAAC Submit Identified Artists Contact Information
February 21	Implementation Team Complete Request for Qualification (RFQ) Packets
February 21 – 28	Print RFQ Packets
February 28	Mail RFQ Packets
April 9	Artist Submissions Due
April 25/26	Second AAAC Meeting – Initial Artist Review
May	DRC/Board Approve Artist Short-List
May 23/24	Third AAAC Meeting – Final Artist Review
June	DRC/Board Approve Final Artist Selection
July 1	Artists Begin Schematic Design
September 12/13	Fourth AAAC Meeting – Artist Schematic Design Review
October	DRC/Board Approve Artist Schematic Designs AAAC Disband Implementation Team Manage Artists through Installation/Construction