

## TRIP Construction Schedule - Terminals

	2011				2012				2013				2014				2015				2016				2017				2018				2019				2020				2021			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
<b>Terminal A</b>																																												
Enabling	2/11 - 8/11																																											
Phase 1 Section A			9/11 - 3/13																																									
Phase 2 Section B									3/13 - 11/14																																			
Phase 3 Section C													11/14-11/16 Base Schedule: 12/14 - 3/16																															
<b>Terminal B</b>																																												
Phase 1 Section C									11/12 - 10/14																																			
Phase 2 Section A													5/14 - 1/16 Base Schedule: 5/14 - 3/16																															
Phase 3 Section B																	3/16 - 8/17 Base Schedule: 3/16 - 8/17																											
<b>Terminal C</b>																																												
Phase 1 Section A																	2/16 - 1/18 Base Schedule: 10/15 - 9/17																											
Phase 2 Section B																					11/17 - 1/19 Base Schedule: 7/17 - 9/17																							
Phase 3 Section C																									12/18 - 4/20 Base Schedule: 8/18 - 12/19																			
Phase 4 High Gate Build																													4/19 - 2/21 Base Schedule: 12/18 - 10/20															
<b>Terminal E</b>																																												
Phase 1 Satellite			9/11 - 10/12																																									
Phase 1 B/C Infill			9/11 - 9/13																																									
Phase 2 Section C									9/13 - 11/14																																			
Phase 3 Section B													11/14 - 3/16 Base Schedule: 10/14 - 10/15																															
Phase 4 Section A																	3/16 - 7/17 Base Schedule: 10/15 - 10/16																											